Bdcp,eis schedule 2-11-12:00 pmdn

CONFIDENTIAL PRELIMINARY DRAFT — DO NOT RELEASE
1. Bay Delta Conservation Plan

The BDCP is critical to achieving a long-term solution for the Bay-Delta that addresses
the co-equal goals of Bay-Delta ecosystem restoration and water supply reliability. The
BDCP is being developed as a habitat conservation plan (HCP) under the Federal
Endangered Species Act (ESA) and as a Natural Community Conservation Plan
(NCCP) under the California Natural Community Conservation Planning Act (NCCPA) to
restore habitat for Delta fisheries and improve the overall ecological health of the Delta.
As part of its conservation strategy, the BDCP includes construction of a new facility that
would convey water under, around, and/or through the Delta to the Federal and State
pumping plants in the southern Delta.

Significant progress has been made over the last three years among numerous
stakeholders towards development of the BDCP, and extensive public outreach efforts
have been made. However, many of the most difficult decisions about the BDCP have
yet to be made — for example, the specifics of the proposed project, the permit
applicants, ownership and governance of the conveyance facility, and the nature of
assurances available to the water contractors all have yet to be determined. In addition,
the importance of the BDCP to the public in general, water users north and south of the
Delta, Delta residents, and the unique Delta ecosystem warrants a continued and
reinvigorated public outreach process over the next several months as the public review
draft of the BDCP is completed.

In recognition of the critical and pressing need for a long-term solution, the Federal and
State agencies will move forward expeditiously to develop and release to the public a
complete draft BDCP by mid-December of 2010. A final draft of the BDCP will be
released at a later date for public review and comment, concurrent with the release of
the Draft EIR/EIS. In order to meet a mid-December 2010 completion date for the draft
BDCP, the following actions will need to be completed by the Lead Agencies on or
before the dates shown on the schedule below.

A. Action: Develop Draft Bay Delta Conservation Plan -- proposed milestones

¢ ldentify a specific, detailed timeline for developing the draft BDCP consistent with the
dates in this schedule, including a commitment to adjust the timeline and completion
dates if significant intermediate deadlines are missed. Timeline will include a
process and schedule for public involvement, comment, and review of the BDCP
including potential bi-monthly public meetings to provide updates (end of February).

¢ lIdentify threshold assumptions to be incorporated in BDCP analysis, including: (1)
pertinent requirements in the recently-enacted State water legislation and the results
of other relevant scientific reviews, including: NAS review; SWRCB public trust
Delta flow analysis (required by State legislation); DFG biological performance
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standards (required by State legislation); and any EPA analysis or review of flow
requirements; and (2) proposed conveyance or conveyance options, including
conceptual approach regarding the size, location and timing of construction of the
conveyance facility, and the ownership, operation and governance of the
conveyance facility (end of March).

¢ ldentify the process and timeline to integrate independent scientific input and review
of BDCP, including Delta Science Program review of the BDCP effects analysis, and
NAS review of the adequacy of the use of adaptive management in the BDCP (end
of March).

¢ |dentify parties responsible for BDCP implementation, the identity of the HCP/NCCP
permit applicants, and the nature and extent of Section 7 and/or Section 10 (e.g., "no
surprises" assurances/incidental take protection) actions under the ESA (end of
March).

¢ ldentify the logic chain and quantified biological objectives to be included in the Draft
BDCP (end of April).

o Complete the effects analysis on operations and flows for the Draft BDCP and
identify the structure and implementation of adaptive management program (end of
May).

¢ |dentify implementation plan for the habitat restoration component of the Draft BDCP
(end of July).

¢ l|dentify required elements of a joint Federal-State refugium/science center (end of
July).

¢ Complete draft of BDCP, including Implementing Agreement: identify timeline for
release of the public review Draft BDCP to coincide with release of the Draft EIR/EIS
and for completion of permitting process for BDCP HCP (mid-December).

B. Action: Develop Draft EIR/EIS for the Bay Delta Conservation Plan --
proposed milestones

Federal and State agency action to approve the BDCP requires compliance with
Federal and State environmental review requirements. Under the National
Environmental Policy Act (NEPA), an Environmental Impact Statement (EIS) is required
to analyze the impacts of permitting and implementing the BDCP as an HCP. Similarly,
under the California Environmental Quality Act (CEQA), an Environmental Impact
Report (EIR) is required to analyze the impacts of permitting and implementing the
BDCP as an NCCP. The Federal and State lead agencies have made considerable
progress toward the development of a joint EIR/EIS, but because of the complexity of
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the BDCP itself, much work remains to complete the draft EIR/EIS prior to its release for
public review and comment. The Federal and State lead agencies will pursue the
development of the Draft EIR/EIS to be released for public comment as expeditiously as
practicable, and will take the necessary actions to complete the Administrative Draft EIS
in accordance with or before the dates identified below.

¢ Execute Third-Party Agreement among the Departments of the Interior and
Commerce, DWR, and the EIR/EIS contractor; complete framework document for
screening criteria (mid-February).

¢ Accept of Draft Scoping Report as final; agreement on a specific, detailed timeline
consistent with the dates in this schedule for development of the Draft EIR/EIS,
including a commitment to adjust the timeline and completion dates if significant
intermediate deadlines are missed (end of February).

e Agree on Cooperating Agency roles and responsibilities in the development of the
EIR/EIS and completion of Cooperating Agency MOUs (mid-March).

e Agree on key elements of the EIR/EIS, including purpose and need statement,
screening criteria, baseline conditions, and analytical approaches to cumulative
effects and climate change analyses (end of March).

e Agree on alternatives to be fully analyzed in the EIR/EIS (mid-May).

¢ Review schedule in light of the alternatives selected for analysis to be included in the
EIR/EIS and if necessary, make adjustments to the timing of the subsequent actions
in the schedule (mid-June).

[The timing of the following items is contingent on the results of the review
described in the preceding action].

o Complete key portions of the EIR/EIS that are not dependent on the effects analysis
(e.g., Chapter 2 - Purpose and Need/Project Objectives, Chapter 3 - Proposed
Project and Alternatives, Chapter 4 - Affected Environment) (mid-July)

¢ Complete agency technical review of completed portions of the Draft EIR/EIS; and

complete consultant preparation of remaining portions of the Draft EIR/EIS that are
contingent upon completion of the effects analysis (mid-October).

¢ Complete agency technical review of remaining portions of Draft EIR/EIS (mid-
November).

e Complete Administrative Draft EIR/EIS (ADEIR/EIS) (end of December).
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